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Run	18	RHIC	Machine/Experiments	MeeRng	
May	15,	2018	

Agenda:	
	
General	discussion	of	Run	18 	 	 						 	-	Robert	Pak	
								-	Status	of	27	GeV	AuAu	(Physics	declared	May	10th)	
All	Other	Business	(AOB)	



FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	18	 			 Jun	21	

RHIC	Cryo	Opera]on	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

33	days	5/9	–	6/11	inc.	3	days	for	FXT	

C-A	Opera]ons	FY18	
Last	revision:	April	10,	2018	

15.4	weeks	

7	days,	3/9	–	3/15	

55	days	3/15	–	5/9	

7	days	6/11	–	6/18	

Au	run	=	33	days	(1	setup	+	26	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasi]c	commissioning	=			
CeC	Dedicated	running	=							(Total	of	14	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	

N.B.	“Physics”	running	was	declared	on	3/14,	STAR	started	Physics	data	on	3/15.	

Sept	16	

12.6	weeks	



RHIC	Schedule	for	the	week	star]ng	Monday	5/14/18	
Monday	(May	14th):		
		-	Physics	running	un]l	1	pm	
		-	Access,	primarily	driven	by	LEReC	cathode	change	needs	1	pm	to	3	pm	
		-	Physics	running	the	rest	of	the	day		
Tuesday:		
		-	Physics	running	all	day,	MCR	to	work	on	ramp	for	1st	fill	aoer	9	am	
Wednesday:		
		-	Midnight	to	7:45	am,	Physics	running	
		-	8	am	to	6	pm,	Scheduled	maintenance	
		-	Physics	running	the	rest	of	the	day	
Thursday:		
		-	Midnight	to	8:15	am,	Physics	running	
		-	8:30	am	to	10:30	am,	access	to	restore	ac]ve	cathode	in	LEReC	
		-	Dedicated	CeC	running	from	10:30	am	to	6	pm	
		-	Physics	running	the	rest	of	the	day	
Friday:		
		-	Midnight	to	9:45	am,	Physics	running	
		-	Dedicated	CeC	running	from	10	am	to	10	pm	
		-	Physics	running	the	rest	of	the	day	
Saturday	and	Sunday:		
		-	Physics	running	all	day		
Monday	(May	21st):		
		-	Midnight	to	12:45	pm,	Physics	running	
		-	1	pm	to	7	pm	is	APEX	
		-	Physics	running	the	rest	of	the	day	



RHIC	Run	18,	Schedule	as	Run	
•  Cool	down	to	4K	for	Collider	starts	on	March	4th	
•  Magnet	checkout	gets	started	March	5th	
•  First	injected	beam	to	RHIC	March		8th	
•  “Physics”	running	Declared	March	14th	
•  STAR	starts	accumula]ng	Isobar	Physics	data	on	March	15th.	
•  The	planned	55	days	for	the	RuRu	&	ZrZr	running	extended	un]l	May	9th	
•  First	APEX	session	on	March	28th	
•  Scheduled	Access	on	April	4th	
•  Second	APEX	session	on	April	11th		
•  Scheduled	Access	on	April	18th		
•  First	session	of	dedicated	CeC	running	April	19th																																			
•  Third	APEX	session	on	April	25th	
•  Second	session	of	dedicated	CeC	running	on	April	26th																																				
•  Third	session	of	dedicated	CeC	running	on	April	27th																																									
•  Fourth	session	of	dedicated	CeC	running	on	May	2nd														
•  Scheduled	Access	on	May	3rd	
•  Fioh	session	of	dedicated	CeC	running	on	May	7th												
•  End	of	the	Isobar	Physics	program,	7:45	am	May	9th		
•  Fourth	APEX	session	on	May	9th	
•  “Physics”	running	for	27	GeV	AuAu	declared	May	10th	
•  Scheduled	Access	scheduled	for	May	16th	
•  Sixth	and	seventh	sessions	of	dedicated	CeC	running	on	May	17th	and	18th	


